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Remaining Schedule
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T
Start Complete
e P
€ Cosmic Ray Run (Run 6.9) In Progress In Progress
t“ All Up Commissioning/ Cosmic Ray Run / Started 3/1/07
i  RHIC Cooldown Begins (80 K, LHe delivered 2/13 2/8/07 2/8/07
C
Q@Q  Start Flammable Gas in IR (DC/PC) 2/12/07 2/12/07
l Start 5 man shifts 2/27/07 2/27/07
S : -
u Beam in blue ring 2/22/07 2/22/07
P Beam in yellow ring 3/1/107 3/1/107
P RHICbeam conditioning 3/7/07 3/7/07
o
r Shutdown Concluded/Start of Physics Run 3/7/107 3/7/07
T * Dates for beam based on CAD scheduling physicist as of 2/14
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PH ENIX Cosmic ROY Run

Cosmic Ray Run
HBD HV tests (ongoing)
After HBD tests, introduce flammable gas to IR
MuID commissioning (ongoing)
All up detectors/electronics shakedown (ongoing)
New gas systems shakedown (ongoing)
Muon magnets fringe field tests (this week)
Cooling systems back up to full capacity (yesterday)
Emergency electronis test (today)
ESSH walk around (yesterday)
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Detector
Commissioning
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PR ENIX CM Lift Table Mod for
DC East Repairs

20 inch height
Aluminum ~ 70 |bs

Holders for safety rail Pins to align and secure to lift
table wing extension
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VTX Prototype Test

Weekly Planning Meeting

Drawings Done

Fabricate box at 1008
(Carter B.)

Assemble

Test



Procedures Review
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T

ﬁ 2nd cut review of documents 3 done:

h 105 controlled procedures total (15t Cut)

':‘ 69 controlled procedures, 1 CA OPM (2" cut)

é 44 have at least photo copy of latest version

a 33 have approval signatures on latest

I 30 designated for retirement others, TBD

S Don, Paul and Rob to process 25 procedures per week

g until done. 25 last week. 25 more this week
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Safety

All personnel who work on or
near exposed live parts 50 Volts
or higher now must be qualified
in CPR and immediate first aid.
The Electrical Safety Officer
has requested that all workers
meeting this description, but who
are not currently qualified in
CPR, attend a course within the

next 30 days .

We will look into having CPR/first aid training At 1008.

Otherwise the following is the near future training schedule:
February 13, February 16, February 21, February 23, February 27,
March 1, March 5, March 8, March 13, and March 15. All classes
begin at 1:30 PM. Can register on-line at

<http://training.bnl.gov/Schedule/calendar.htm>.
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Trailer Office

Space Allocation

Space Allocation

B RO N

Need: a contact person for each cubicle 27.
place to put unwanted computers, etc. 28.

place to put good equipment for later use

Weekly Planning Meeting

Safety Engr P. Giannotti (PG)
Run Coordinator/Chief Engr
Documents (PG)

Electrician: M. Rau

Mu Tracking

EMCal

HBD

Documents (PG)

Trailer Conference Area (PG)
Computer Network Cage (PG)

. Printing & Fax (PG)

PC
Mu Tracking

. TOF Aerogel

RICH
BBC
TEC

. TOF West

DAQ /Trigger
DAQ

DC

EMCal

Analysis Center (RC/PC)
MPC (M. Chiu)

Storage

Ladies’ Bathroom (C-A)
Men's Bathroom (C-A)
Storage
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Janitorial Maintenance

Better this week.

Toilet was cleaned by Monday

Weekly Planning Meeting
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o Enix This Week/Next Week

HBD, TOF W, RXNP, MPC N electronics commissioning
VTX prototype box

PHENIX Procedure review continues

CM Lift table wing hinges/extension?

Trailer offices

Cosmic Ray Run support

Critical lift for MuID collars
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Looking Ahead

PHENIX
T
e
c What's up for this year and beyond
h
n New CM Crane
& New Beam pipe design
a Muon RPC trigger design Review next we
| VTX/FVTX design Review next week
s NCC design - Review next week
u MuTr upgrade
P Infrastructure improvements
P Gas system documentation (summer student)
o
r
1-
2
O = em
o
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Shutdown 2007

Get your requests in early
for Run 7 tech work

Get your requests in early
for shutdown 2007 work

Weekly Planning Meeting
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PHENIX Wher‘e To Flnd
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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